

ANNUAL PROCUREMENT PLAN
for the year: 2022-2023
(Goods)

Ministry/ Division: Ministry of Home Affairs
Agency: Prisons Directorate
Procuring Entity Name & Code: The Inspector General

Budget: Revenue

Pack. Name	Description of Procurement Package (Goods)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for process	Not used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval in Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
১	৩২১১০২- পরিষ্কার পরিচ্ছন্নতা সামগ্রী																
ক	পরিষ্কার পরিচ্ছন্নতা সামগ্রী ক্রয়		চাহিদা মোতাবেক	DPM/ RFQ	HOPE	GOB	210000.00	Planned dates		15/7/2022	22/7/2022	31/7/2022	7/8/2022	14/8/2022	14/9/2022		
								Planned days		1	7	7	7	7	7	36	30
২	৩২১১১২৭- বইপত্র ও সাময়িকী																
ক	বইপত্র ও সাময়িকী ক্রয়		চাহিদা মোতাবেক	DPM/ RFQ	HOPE	GOB	263000.00	Planned dates		20/7/2022	27/7/2022	7/8/2022	15/8/2022	21/8/2022	21/9/2022		
								Planned days		1	7	7	7	7	7	36	30
৩	৩২৫১০৯- বিজ্ঞ ও চারা																
ক	বাগানের জন্য ফুলের বিজ্ঞ, চারা ও সার ক্রয়		চাহিদা মোতাবেক	DPM/ RFQ	HOPE	GOB	84000.00	Planned dates		25/7/2022	27/7/2022	5/8/2022	12/8/2022	19/8/2022	19/9/2022		
								Planned days		1	7	7	7	7	7	36	30
৪	৩২৫২১০১- বিছানাপত্র																
ক	কমল (বন্দিদের জন্য)	পিস	২৮৫৭০	OTM/ DPM	HOPE	GOB	3000000.00	Planned dates		10/7/2022	1/8/2022	8/8/2022	16/8/2022	23/8/2022	20/9/2022		
								Planned days		1	21	7	7	7	28	71	84
খ	বালিশ ও বালিশের কভার (বন্দিদের জন্য)	পিস	৩১৬৬৬	OTM/ DPM	HOPE	GOB	2300000.00	Planned dates		13/7/2022	3/8/2022	10/8/2022	17/8/2022	24/8/2022	22/9/2022		
								Planned days		1	21	7	7	7	28	71	84
গ	হসপিটাল বেড শীট	পিস	১৫১১	OTM/ DPM	HOPE	GOB	3000000.00	Planned dates		Do	Do	Do	Do	Do	Do		
								Planned days		Do	Do	Do	Do	Do	Do	Do	Do
৫	৩২৫২১০৫- চিকিৎসা ও শল্য চিকিৎসা সরঞ্জামাদি																
ক	মেডিকেল, সার্জিক্যাল ও ডেন্টাল যন্ত্রপাতি, এম.এস.আর.দ্রব্যাদি ও রি-এজেন্ট		ডালিকা সংযুক্ত	OTM/ DPM	HOPE	GOB	1300000.00	Planned dates		15/9/2022	6/10/2022	13/10/2022	21/10/2022	28/10/2022	25/11/2022		
								Planned days		1	21	7	7	7	28	71	84

৩

১০

১১

১২

Description of Procurement Package (Goods)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for process	Not used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval in Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for Completion of Contract	
৫	হসপিটাল ইকুইপমেন্ট	তালিকা সংযুক্ত	OTM/DPM	HOPE	GOB	13000000.00	Planned dates		Do	Do	Do	Do	Do	Do			
							Planned days		Do	Do	Do	Do	Do	Do	Do	Do	Do
৬	৩২৫২১০৮- ষাট্টিবিধান সামগ্রী																
ক	ষাট্টি বিধান সামগ্রী ক্রম	চাহিদা মোতাবেক	OTM/DPM	HOPE	GOB	4000000.00	Planned dates		5/7/2022	19/7/2022	25/7/2022	2/8/2022	9/8/2022	7/9/2022			
							Planned days		1	14	7	7	7	28	64	84	
খ	একটি মসকুইটো কেমিক্যাল	চাহিদা মোতাবেক	OTM/DPM	HOPE	GOB	7000000.00	Planned dates		Do	Do	Do	Do	Do	Do			
							Planned days		Do	Do	Do	Do	Do	Do	Do	Do	Do
৭	৩২৫৩১০১- অন্ন ও গোলাবারুদ																
ক	অন্ন ও গোলাবারুদ ক্রম	চাহিদা মোতাবেক	OTM/DPM	HOPE	GOB	9500000.00	Planned dates		15/12/2022	29/12/2022	5/1/2023	12/1/2023	19/1/2023	17/2/2023			
							Planned days		1	14	7	7	7	28	64	84	
৮	৩২৫৩১০২- নিরাপত্তা সামগ্রী																
ক	হ্যান্ড কাফ	জোড়া	১২৯৬	OTM/DPM	HOPE	GOB	3000000.00	Planned dates		15/12/2022	29/12/2022	5/1/2023	12/1/2023	19/1/2023	17/2/2023		
								Planned days		1	14	7	7	7	28	64	84
খ	তাল- ৬৫ এমএম	পিস	৩৮৫৪	OTM/DPM	HOPE	GOB	10000000.00	Planned dates		Do	Do	Do	Do	Do	Do		
								Planned days		Do	Do	Do	Do	Do	Do	Do	Do
গ	তাল-৭৫ এমএম	পিস	৩০২৩	OTM/DPM	HOPE	GOB	10000000.00	Planned dates		Do	Do	Do	Do	Do	Do		
								Planned days		Do	Do	Do	Do	Do	Do	Do	Do
৯	৩২৫৪১০২- ষাদ্দ্রব্য																
ক	মত্তর ডাল (অক্টো'২২ হতে মার্চ'২৩ পর্যন্ত)	কেজি	৫১৩১২০	OTM/DPM	HOPE	GOB	7000000.00	Planned dates		15/8/2022	13/9/2022	20/9/2022	27/9/2022	6/10/2022	4/11/2022		
								Planned days		1	28	7	7	7	28	102	180
খ	মত্তর ডাল (এপ্রিল'২৩ হতে সেপ্টেম্ব'২৩ পর্যন্ত)	কেজি	৫১৩১২০	OTM/DPM	HOPE	GOB	7000000.00	Planned dates		15/02/2023	13/03/2023	20/03/2023	27/03/2023	6/4/2023	4/5/2023		
								Planned days		Do	Do	Do	Do	Do	Do	Do	Do
গ	সয়াবিন তেল (জুলাই'২২ হতে আগস্ট'২২ পর্যন্ত)	লিটার	৭৩১৫২	OTM/DPM	HOPE	GOB	28000000.00	Planned dates		15/5/2022	29/5/2022	1/6/2022	4/6/2022	7/6/2022	28/7/2022		
								Planned days		1	14	3	3	3	21	9	60

	Description of Procurement Package (Goods)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for process	Not used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval in Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for Completion of Contract
ঘ	সয়াবিন তেল (সেপ্টেম্বর'২২ হতে অক্টোবর'২২ পর্যন্ত)	লিটার	৭৩১৫২	OTM/ DPM	HOPE	GOB	28000000.00	Planned dates		15/8/2022	29/8/2022	1/9/2022	4/9/2022	7/9/2022	28/09/2022		
								Planned days		1	14	3	3	3	21	9	60
ঙ	সয়াবিন তেল (নভেম্বর'২২ হতে ডিসেম্বর'২২ পর্যন্ত)	লিটার	৭৩১৫২	OTM/ DPM	HOPE	GOB	28000000.00	Planned dates		15/10/2022	29/10/2022	1/11/2022	4/11/2022	7/11/2022	28/11/2022		
								Planned days		1	14	3	3	3	21	9	60
চ	সয়াবিন তেল (জানুয়ারী'২৩ হতে ফেব্রুয়ারী'২৩ পর্যন্ত)	লিটার	৭৩১৫২	OTM/ DPM	HOPE	GOB	28000000.00	Planned dates		15/12/2022	29/01/2023	1/1/2023	4/1/2023	7/1/2023	28/01/2023		
								Planned days		1	14	3	3	3	21	9	60
ছ	সয়াবিন তেল (মার্চ'২৩ হতে এপ্রিল'২৩ পর্যন্ত)	লিটার	৭৩১৫২	OTM/ DPM	HOPE	GOB	28000000.00	Planned dates		15/02/2023	1/3/2023	4/3/2023	7/3/2023	10/3/2023	31/03/2023		
								Planned days		1	14	3	3	3	21	9	60
জ	সয়াবিন তেল (মে'২৩ হতে জুন'২৩ পর্যন্ত)	লিটার	৭৩১৫২	OTM/ DPM	HOPE	GOB	28000000.00	Planned dates		15/04/2023	1/5/2023	4/5/2023	7/5/2023	10/5/2023	31/05/2023		
								Planned days		1	14	3	3	3	21	9	60
১০	৩২৫৫১০৫- অন্যান্য মনিথারি																
ক	মনিথারি দ্রব্যাদি ক্রয়		চাহিদা মোতাবেক	RFQ/D PM	HOPE	GOB	155000.00	Planned dates		10/7/2022	17/7/2022	25/7/2022	2/8/2022	9/8/2022	9/9/2022		
								Planned days		1	7	7	7	7	7	36	30
১১	৩২৫৬১০৩- ব্যবহার্য সামগ্রী																
ক	ব্যবহার্য সামগ্রী ক্রয়		চাহিদা মোতাবেক	RFQ/D PM	HOPE	GOB	1000000.00	Planned dates		15/7/2022	29/7/2022	5/8/2022	12/8/2022	19/8/2022	17/9/2022		
								Planned days		1	14	7	7	7	28	64	84
খ	ডেড বডি কারিয়ার		চাহিদা মোতাবেক	RFQ/D PM/O TM	HOPE	GOB	500000.00	Planned dates		15/7/2022	29/7/2022	5/8/2022	12/8/2022	19/8/2022	17/9/2022		
								Planned days		1	14	7	7	7	28	64	84
১২	৩২৫৬১০৫- কাঁচামাল ও খুঁচরা কয়লা																
ক	ওভেন টুইল ফেব্রিক্স (শাট- ৩৭৫৪১.৫ মিঃ, প্যান্ট- ৩৫৫০৬.৫ মিঃ)	মিটার	৭৩০৪৮	OTM	HOPE	GOB	2000000.00	Planned dates		15/8/2022	6/9/2022	13/9/2022	21/9/2022	28/9/2022	25/10/2022		
								Planned days		1	21	7	7	7	28	71	84

৫

৫

৫

৫

Description of Procurement Package (Goods)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for process	Not used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval in Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for Completion of Contract	
খ ট্রাউজার ড্রিলকটন কাপড়	মিটার	৩৯৯৫৩.১	OTM/ DPM	HOPE	GOB	1300000.00	Planned dates		Do	Do	Do	Do	Do	Do			
							Planned days		Do	Do	Do	Do	Do	Do	Do	Do	Do
গ ব্লাউজের কাপড় (ডিপমীন)	মিটার	১৫৬০.৯	OTM/ DPM	HOPE	GOB	200000.00	Planned dates		Do	Do	Do	Do	Do	Do			
							Planned days		Do	Do	Do	Do	Do	Do	Do	Do	Do
ঘ পেটিকোটের কাপড় (ডিপমীন)	মিটার	২১১৩.৮২	OTM/ DPM	HOPE	GOB	200000.00	Planned dates		Do	Do	Do	Do	Do	Do			
							Planned days		Do	Do	Do	Do	Do	Do	Do	Do	Do
ঙ উলেন রুথ রেড)	মিটার	৩৬৪৬	OTM/ DPM	HOPE	GOB	3000000.00	Planned dates		Do	Do	Do	Do	Do	Do			
							Planned days		Do	Do	Do	Do	Do	Do	Do	Do	Do
চ বিভিন্ন কাউন্টের সুতা			OTM/ DPM	HOPE	GOB	6000000.00	Planned dates		Do	Do	Do	Do	Do	Do			
							Planned days		Do	Do	Do	Do	Do	Do	Do	Do	Do
	১০/১ কাউন্ট	বেল					২.৫০										
	২০/১ কাউন্ট	বেল					৩৮.০০										
	৩২/১ কাউন্ট	বেল					৫.০০										
	৪০/১ কাউন্ট	বেল					৩.০০										
	৫০/১ কাউন্ট	বেল					৪.০০										
	৬০/১ কাউন্ট	বেল					৭.০০										
৮০/১ কাউন্ট	বেল	১.০০															
১৩	৩২৫৬১০৬- পোশাক																
ক ব্যারেট কাপ (৭.৫ সাইজ- ৫১০৭, ৮ সাইজ- ৪৭৩৪ পিস)	পিস	৮২৬০	OTM/ DPM	HOPE	GOB	200000.00	Planned dates		15/10/2022	29/10/2022	5/11/2022	12/11/2022	19/01/2022	17/12/2022			
							Planned days		1	14	7	7	7	28	64	84	
খ ওয়েব বেট	পিস	৬৬৯৬	OTM/ DPM	HOPE	GOB	150000.00	Planned dates		Do	Do	Do	Do	Do	Do			
							Planned days		Do	Do	Do	Do	Do	Do	Do	Do	Do
গ ডিএমএস বুট (৬ নং- ৪০৭, ৭নং- ১৩৬৫, ৮নং- ৫০০৭, ৯নং- ২৮০৯, ১০ নং- ৮৬০ জোড়া)	জোড়া	১০৪৪৮	OTM/ DPM	HOPE	GOB	1700000.00	Planned dates		Do	Do	Do	Do	Do	Do			
							Planned days		Do	Do	Do	Do	Do	Do	Do	Do	Do
ঘ গাম বুট (৬নং- ৮৫, ৭নং- ৪০৮ ৮নং- ১৩৭৫, ৯নং- ১৪৬৯, ১০নং- ৯৪১, ১১নং- ৪৪১ জোড়া)	জোড়া	৪৭১৫	OTM/ DPM	HOPE	GOB	400000.00	Planned dates		Do	Do	Do	Do	Do	Do			
							Planned days		Do	Do	Do	Do	Do	Do	Do	Do	Do

৩

AM

৪

AM

Description of Procurement Package (Goods)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for process	Not used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval in Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for Completion of Contract
ঙ লেডিস সু (৪নং- ১৪, ৫নং- ১১৪, ৬নং-২২৭, ৭নং- ১৮৭, ৮নং- ৬১ জোড়া)	জোড়া	৬০৩	OTM/ DPM	HOPE	GOB	1000000.00	Planned dates		Do	Do	Do	Do	Do	Do		
							Planned days		Do	Do	Do	Do	Do	Do	Do	Do
চ কালো সুতি মোজা (ডিএমএস বুটের জন্য)	জোড়া	১৯২৫১	OTM/ DPM	HOPE	GOB	1000000.00	Planned dates		15/11/2022	29/11/2022	5/12/2022	12/12/2022	19/12/2022	17/01/2023		
							Planned days		1	14	7	7	7	28	64	84
ছ কালো সুতি মোজা (মহিলাদের জন্য)	জোড়া	১২৬৪	OTM/ DPM	HOPE	GOB	500000.00	Planned dates		Do	Do	Do	Do	Do	Do		
							Planned days		Do	Do	Do	Do	Do	Do	Do	Do
জ ব্যাটন উইথ হোন্ডার	পিস	৭৪৫১	OTM/ DPM	HOPE	GOB	1200000.00	Planned dates		Do	Do	Do	Do	Do	Do		
							Planned days		Do	Do	Do	Do	Do	Do	Do	Do
ঝ বেনিয়র্ড	পিস	১০৫১১	OTM/ DPM	HOPE	GOB	200000.00	Planned dates		Do	Do	Do	Do	Do	Do		
							Planned days		Do	Do	Do	Do	Do	Do	Do	Do
ঞ হুইসেল	পিস	১০৭১৮	OTM/ DPM	HOPE	GOB	200000.00	Planned dates		Do	Do	Do	Do	Do	Do		
							Planned days		Do	Do	Do	Do	Do	Do	Do	Do
ট ক্যাপ ব্যাজ	পিস	৯২৪২	OTM/ DPM	HOPE	GOB	200000.00	Planned dates		Do	Do	Do	Do	Do	Do		
							Planned days		Do	Do	Do	Do	Do	Do	Do	Do
ঠ সোন্ডার ব্যাজ	জোড়া	১০৫০৯	OTM/ DPM	HOPE	GOB	200000.00	Planned dates		Do	Do	Do	Do	Do	Do		
							Planned days		Do	Do	Do	Do	Do	Do	Do	Do
ড বাংলাদেশ জেল সাইন	পিস	১৮৩১৭	OTM/ DPM	HOPE	GOB	200000.00	Planned dates		Do	Do	Do	Do	Do	Do		
							Planned days		Do	Do	Do	Do	Do	Do	Do	Do
ঢ ডিভিশনাল সাইন	পিস	১৮৫৮৫	OTM/ DPM	HOPE	GOB	200000.00	Planned dates		Do	Do	Do	Do	Do	Do		
							Planned days		Do	Do	Do	Do	Do	Do	Do	Do
ণ শাড়ি (ডিপহীন)	পিস	১১৮৫	OTM/ DPM	HOPE	GOB	800000.00	Planned dates		Do	Do	Do	Do	Do	Do		
							Planned days		Do	Do	Do	Do	Do	Do	Do	Do
ত জার্সি পুলওভার (ডিপহীন) [১৮৯৮+১৮৬৭+৬২২]	পিস	৪৯৯১	OTM/ DPM	HOPE	GOB	400000.00	Planned dates		15/12/2022	29/12/2022	5/1/2023	12/1/2023	19/01/2023	17/2/2023		
							Planned days		1	14	7	7	7	28	64	84

	Description of Procurement Package (Goods)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for process	Not used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval in Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for Completion of Contract
খ	উইটার জ্যাকেট (ডিপমীন) [১৮৩৩+১৪৫১+৫৯৩]	পিস	৫২৬০	OTM/ DPM	HOPE	GOB	8000000.00	Planned dates		Do	Do	Do	Do	Do	Do		
								Planned days		Do	Do	Do	Do	Do	Do	Do	Do
ন	রেইন কোটের জ্যাকেট ও টাউজার (ডিপমীন) [১২৪৬+১৫২৪+৯৬৩]	পিস	৪৭২৫	OTM/ DPM	HOPE	GOB	7000000.00	Planned dates		Do	Do	Do	Do	Do	Do		
								Planned days		Do	Do	Do	Do	Do	Do	Do	Do
ধ	জৈরিকৃত মশারি	পিস	৫১৪৮	OTM/ DPM	HOPE	GOB	1500000.00	Planned dates		Do	Do	Do	Do	Do	Do		
								Planned days		Do	Do	Do	Do	Do	Do	Do	Do
ন	সি.ও বেক্ট	পিস	১২৫৬	OTM/ DPM	HOPE	GOB	700000.00	Planned dates		Do	Do	Do	Do	Do	Do		
								Planned days		Do	Do	Do	Do	Do	Do	Do	Do
প	স্যাভেল	পিস	৩৬৪৬	OTM/ DPM	HOPE	GOB	700000.00	Planned dates		Do	Do	Do	Do	Do	Do		
								Planned days		Do	Do	Do	Do	Do	Do	Do	Do
১৪	৩২৫৬১০৭- ক্রীড়া সামগ্রী																
ক	খেলাধুলা ও পুরস্কার সামগ্রী ক্রয়	পিস	চাহিদা মোতাবেক	DPM/ RFQ	HOPE	GOB	3000000.00	Planned dates		30/7/2022	14/8/2022	20/8/2022	27/8/2022	4/9/2022	2/10/2022		
								Planned days		1	14	7	7	7	28	64	84
১৫	৩২৫৭৩০২- চিকিৎসা ব্যয়																
ক	কারা বন্দীদের প্রয়োজনীয় ঔষধ		তালিকা সংযুক্ত	OTM/ DPM	HOPE	GOB	13000000.00	Planned dates		5/7/2022	26/7/2022	3/8/2022	11/8/2022	18/8/2022	15/9/2022		
								Planned days		1	21	7	7	7	28	71	84
১৬	৪১১২১০১- মোটরবান																
ক	কারা উপ-সহায়কদের জন্য গাড়ী ক্রয়	পিস	৫	OTM/ DPM	HOPE	GOB	2000000.00	Planned dates		15/01/2023	6/2/2023	13/02/2023	21/02/2023	28/02/2023	25/3/2023		
								Planned days		1	21	7	7	7	28	71	84
১৭	৪১১২২০১- তথ্য যোগাযোগ প্রযুক্তি সরঞ্জামাদি																
ক	তথ্য যোগাযোগ প্রযুক্তি সরঞ্জামাদি ক্রয়		চাহিদা মোতাবেক	DPM/ RFQ	HOPE	GOB	500000.00	Planned dates		10/1/2023	31/1/2023	7/2/2023	14/2/2023	21/2/2023	21/3/2023		
								Planned days		1	21	7	7	7	28	71	84


(Handwritten mark)


(Handwritten mark)


(Handwritten mark)


(Handwritten mark)


	Description of Procurement Package (Goods)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for process	Not used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval in Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for Completion of Contract
১৮	৪১১২২০২-কম্পিউটার ও আনুষঙ্গিক																
ক	কম্পিউটার, প্রিন্টার ও ইউপিএস ত্রয়	পিস	চাহিদা মোতাবেক	OTM/ DPM	HOPE	GOB	3500000.00	Planned dates		10/1/2023	31/1/2023	7/2/2023	14/2/2023	21/2/2023	21/3/2023		
								Planned days		1	14	7	7	7	28	64	84
১৯	৪১১২৩০৩-বৈদ্যুতিক সরঞ্জামাদি																
ক	বৈদ্যুতিক সরঞ্জামাদি ত্রয়		চাহিদা মোতাবেক	DPM/ RFQ	HOPE	GOB	1000000.00	Planned dates		15/7/2022	22/7/2022	31/7/2022	7/8/2022	14/8/2022	14/9/2022		
								Planned days		1	7	7	7	7	7	36	30
২০	৪১১২৩১৪- আসবাবপত্র																
ক	মশারীর স্ট্যান্ডসহ বেড ট্রিপিং (কারারকী)	পিস	৭৬৯	OTM/ DPM	HOPE	GOB	5000000.00	Planned dates		25/9/2022	9/10/2022	15/10/2022	22/10/2022	29/10/2022	27/11/2022		
								Planned days		1	14	7	7	7	28	64	84
খ	কারা অধিদপ্তরের জন্য আসবাবপত্র ত্রয়	পিস	চাহিদা মোতাবেক	DPM/ RFQ	HOPE	GOB	3000000.00	Planned dates		Do	Do	Do	Do	Do	Do		
								Planned days		Do	Do	Do	Do	Do	Do	Do	Do


(মোঃ কামাল হোসেন)
প্রশাসনিক কর্মকর্তা-১
কারা অধিদপ্তর, ঢাকা


(মোঃ মাসুম উদ্দিন ভূঁইয়া)
সহকারী কারা মহাপরিদর্শক (প্রশাসন)
কারা অধিদপ্তর, ঢাকা


(সুইয়া আলম)
সহকারী কারা মহাপরিদর্শক (অর্থ) ও
কারা উপ-মহাপরিদর্শক (সং দঃ-অতিঃ দঃ)
কারা অধিদপ্তর, ঢাকা


মোঃ আব্বার হোসেন
কর্নেল
অতিরিক্ত কারা মহাপরিদর্শক
কারা অধিদপ্তর, ঢাকা।

ক্রমকারী কার্যালয় প্রধান

(এ এস এম আনিসুল হক)
ব্রিগেডিয়ার জেনারেল
কারা মহাপরিদর্শক
বাংলাদেশ, ঢাকা।